
STATE OF CALIFORNIA--BUSINESS,TRANSPORTACTION AND HOUSING AGENCY Arnold Schwarzenegger, Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES
Office of Structural Materials
Quality Assurance and Source Inspection

Bay Area Branch
690 Walnut Ave.St. 150
Vallejo, CA 94592-1133
(707) 649-5453
(707) 649-5493

Contract #:  04-0120F4 

Cty:  SF/ALA Rte:  80 PM:  13.2/13.9

File #:     69.28

WELDING INSPECTION REPORT
Resident Engineer:Pursell, Gary Report No: WIR-003557

Address: 333 Burma Road Date Inspected: 04-Aug-2008
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 2330
Prime Contractor: American Bridge/Fluor Enterprises, a JV OSM Departure Time: 730
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Location: Shanghai, China

CWI Name: CWI Present: Yes No
Inspected CWI report: Yes No N/A Rod Oven in Use: Yes No N/A
Electrode to specification: Yes No N/A Weld Procedures Followed: Yes No N/A
Qualified Welders: Yes No N/A Verified Joint Fit-up: Yes No N/A
Approved Drawings: Yes No N/A Approved WPS: Yes No N/A

Delayed / Cancelled: Yes No N/A
Bridge No: 34-0006 Component: OBG Assembly

Summary of Items Observed:
Caltrans Quality Assurance (QA) Inspector Robert Vatcher arrived on site at the Zhenhua Port Machinery 
Company (ZPMC) facility at Changxing Island, in Shanghai, China, for the purpose of monitoring welding and 
fabrication of the San Francisco / Oakland Bay Bridge (SFOBB) components.  The QA Inspector observed the 
following: The weather today is 27C, clear with winds south east & increased at 6-7 kph.

OBG Bay 7

Orthotropic Box Girder (OBG) Fabrication

QA was assigned/ tasked as part of 3rd shift operations with routinely Witness Inspection Notification reports 
from ZPMC QC personnel. Multiple welds had been documented as being Magnetic Particle examined (MT) by 
ZPMC non destructive testing (NDT) personnel in OBG Bay 7. QA performed follow up (MT) on the following 
piece marks for contractor compliance.  

FB010-007 welds 002, 010, 013, 014, 021, 022, 027, 030, 034, 038, 041, 042, 044, 047, 048 & 061
FB015-009 welds 002, 010, 013, 014, 021, 022, 027, 030, 033, 037, 047, 048 & 061
FB012-004 welds 002, 010, 013, 014, 021, 022, 027, 030, 004, 037, 038, 041, 042, 047, 048 & 061
FB010-008 welds 002, 010, 013, 014, 021, 022, 027, 030, 034, 038, 041, 042, 044, 047, 048 & 061
FB002-005 welds 002, 010, 013, 014, 021, 022, 027, 030, 034, 038, 041, 042, 044, 047, 048 & 061
FB040-001 welds 147 & 135
FB003-026 welds 002 & 023

TL-6031,Welding Inspection Report Page 1 of 2



WELDING INSPECTION REPORT
( Continued Page 2 of     )2

FB003-021 welds 002 & 023
FB003-034 welds 002 & 023

QA observed that although it was tasked to perform MT on FB028-002 & FB040-001 it appeared that said 
components were overturned making access difficult or unachievable.

The above mentioned items, as tested by QA appear to be in compliance with the contract documents.

Summary of Conversations:
No relevant conversations this date.
Comments
This report is for the purpose of determining conformance with the contract documents and is not for the purpose 
of making repair or fit for purpose recommendations.  Should you require recommendations concerning repairs or 
remedial efforts please contact Ady Velasco 138-1694-2685, who represents the Office of Structural Materials for 
your project. 

Inspected By: Vatcher,Robert Quality Assurance Inspector

Reviewed By: Cuellar,Robert QA Reviewer
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